Rpt-ID: RCPESPRJ Georgia Date: 04/26/2016
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14530-13-000-0 Estimate Number: 0009 Pay Period: 07/28/2015
to 03/31/2016

Contract Location: Time Allowed: 661  Days
SR 280 (SOUTH COBB DR) AT SR 5 (AUSTELL RD. Elapsed Calender Days: 661 Days
Percent Time: 100.00
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 04/19/2013
6555 MCDONOUGH DRIVE Date Awarded: 05/03/2013
Date Contract Executed: 07/24/2013
Date Notice to Proceed: 08/09/2013
NORCROSS GA 30093 Date Work Began: 09/29/2014
Phone: (770)982-1905 Date Time Stopped: 05/31/2015
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,114,678.92 Counties:
Original Contract Amount $1,099,970.92 Cobb
Funds Available $257,370.19
Percent Complete 76.91%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009211 $1,114,678.92 $1,099,970.92 $257,370.19 76.91% $57,139.87|

Chief Engineer
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Estimate Summary By Project

Estimate Number: 0009 Pay Period: 07/28/2015
to 03/31/2016

Project Number:

Federal State Project Number:

0009211 SR 280 (SOUTH COBB DR)

CSCMQ-0009-00(211)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$685,846.97 $651,398.29 $34,448.68
$171,461.76 $162,849.57 $8,612.19
$857,308.73 $814,247.86 $43,060.87

$0.00 $0.00 $0.00

$857,308.73 $814,247.86 $43,060.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 ($14,079.00) $14,079.00
$857,308.73 $800,168.86

$57,139.87

Total Payable:
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Contract ID: B14530-13-000-0 Estimate Number: 0009 Pay Period: 07/28/2015
to 03/31/2016
Project Number 0009211
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .936
43218.000 .032
.968 $1,382.98 $41,835.02
CSCMQ-0009-00(211)
0010 210-0100 GRADING COMPLETE - LS 1.000 .970
273736.000 .005
975 $1,368.68 $266,892.60
CSCMQ-0009-00(211)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,831.000 2,227.740
16.000 30.240
2,257.980 $483.84 $36,127.68
0020 318-3000 AGGR SURF CRS TN 100.000 109.450
16.000 .000
109.450 $.00 $1,751.20
0035 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 920.000 941.120
TL & H LIME 70.000 .000
941.120 $.00 $65,878.40
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 318.000 484.400
L & H LIME 73.000 .000
484.400 $.00 $35,361.20
0065 441-0104 CONC SIDEWALK, 4 IN SY 1,065.000 740.613
22.000 36.806
777.419 $809.73 $17,103.22
0075 441-0740 CONCRETE MEDIAN, 4 IN SY 335.000 344.226
35.000 .000
344.226 $.00 $12,047.91
0080 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 538.000 .000
48.000 493.222
493.222 $23,674.66 $23,674.66
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Contract ID: B14530-13-000-0 Estimate Number: 0009

Date: 04/26/2016

Page 4 of 5

Pay Period: 07/28/2015
to 03/31/2016

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0090 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 2,920.000 2,050.900
13.000 532.000
2,582.900 $6,916.00 $33,577.70
0105 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 20.000 34.286
135.000 3.148
37.434 $424.98 $5,053.59
Category Amount: $35,060.87 $539,303.18
Category Number: (0020 DRAINAGE
0130 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 28.000 30.000
35.000 .000
30.000 $.00 $1,050.00
0150 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 13.000 16.750
48.000 .000
16.750 $.00 $804.00
0170 668-1100 CATCH BASIN, GP 1 EA 11.000 5.750
2000.000 4.000
9.750 $8,000.00 $19,500.00
Category Amount: $8,000.00 $21,354.00
Category Number: 0030 SIGNING AND MARKING
0240 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 215.000 216.260
11.500 .000
216.260 $.00 $2,486.99
0250 636-2070 GALV STEEL POSTS, TP 7 LF 524.000 524.250
6.500 .000
524.250 $.00 $3,407.63
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Contract ID: B14530-13-000-0 Estimate Number: 0009

Date: 04/26/2016
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Pay Period:

07/28/2015

to 03/31/2016

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0263 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 110.000 438.000
3.150 .000
438.000 $.00 $1,379.70
Category Amount: $0.00 $7,274.32
Category Number: 0050 PERMANENT EROSION CONTROL
0430 716-1000 EROSION CONTROL MATS, WATERWAYS SY 33.000 98.667
3.150 .000
98.667 $.00 $310.80
Category Amount: $0.00 $310.80
Category Number: (0060 SIGNAL
0445 615-1200 DIRECTIONAL BORE - LF 450.000 564.000
10.500 .000
564.000 $.00 $5,922.00
5IN
Category Amount: $0.00 $5,922.00
Category Number: (0070 ATMS
0525 935-1511 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SI LF 300.000 520.000
2.200 .000
520.000 $.00 $1,144.00
0535 935-4010 FIBER OPTIC SPLICE, FUSION EA 12.000 18.000
52.000 .000
18.000 $.00 $936.00
0565 939-2305 FIELD SWITCH, TYPE C EA 1.000 2.000
3800.000 .000
2.000 $.00 $7,600.00
Category Amount: $0.00 $9,680.00
Project Total Amount: $43,060.87 $857,308.73



